

SECRET

Approved For Release 2001/11/08 : CIA-RDP86-00800R000100130016-7

25X1A

THRU : Chief, Administration Staff, OC
Chief, Real Estate and Construction Division, OL

Master Plan for Proposed Future Construction, [REDACTED]

25X1A6A

1. The current master plan being used to plan major construction and general station development at [REDACTED] was prepared in 1966 by [REDACTED].

25X1A6A

2. The usefulness of the present master plan as a planning device for future construction of all types would be significantly enhanced if:

a. The scope of the master plan was expanded to cover all built-up areas and land generally within the various [REDACTED]

25X1A

b. Up-to-date station layout and utility system drawings of all existing facilities are available.

c. The estimated costs of the various proposed projects are updated annually to reflect the normal upward trend of construction costs.

25X1C4A

4. The present master plan has proven useful enough that it appears distinctly advantageous to include the complete facilities at all [REDACTED] within the general scope of the plan. This would ensure that the majority of [REDACTED] construction requirements were recognized and met by appropriately scheduled permanent construction.

appropriate allowance can be made in future post engineer budgets for a normal continuing master planning effort.

5. If RECD can be of assistance in regard to this proposal, please call on us.

25X1A9A

Approved For Release 2001/11/08 : CIA-RDP86-00800R000100130016-7

SECRET

SECRET

Approved For Release 2001/11/08 : CIA-RDP86-00800R000100130016-7

SUBJECT: Master Plan for Proposed Future Construction, [REDACTED]

25X1A6A

Orig & 1 - Addressee

- ① - OL/RECD Official
- 1 - OC-A
- 1 - OL/RECD/EB Chrono
- 1 - OL Reader File
- 1 - OL/RECD Reader File
- 1 - OL/RECD/TFC

25X1A9A

Lam W...
OL/RECD/EB/ [REDACTED]

(7 April 1969)

Approved For Release 2001/11/08 : CIA-RDP86-00800R000100130016-7

SECRET

